
  
From: Colleen L. Norton, Acting City Clerk 

Date: Week of January 19, 2015 through January 23, 2015 

Re: March 3, 2015 Special Election progress update 

 

 

Items Completed 

 

 Entered into services agreement with Integrated Voting Solutions for design, printing, 

stuffing and mailing of ballots.  Process to be supervised by Election Commission 

Chairperson 

 Entered into professional services agreement with consultant to assist with day-to-day 

aspects of the election, under the supervision of the Election Commission Chairperson 

 Scheduled next meeting of the Election Commission on February 5, 2015 for the purpose of 

appointing election judges 

 Scheduled meeting for February 10, 2015 with consultant for purpose of training election 

judges 

 Worked with Integrated Voting Solutions (IVS) to design ballot 

 

Items Pending for week of January 26, 2015 

 

 Send invitations to potential election judges, from list provided by Arapahoe County  

 Finalize ballot design with IVS 

 Pre-request up-to-date registered elector list(s) from Arapahoe, Jefferson and Douglas 

counties to be picked up on February 2, 2015 

 

Items Pending beyond week of January 26, 2015 

 

 Set up secure room to house ballots, election judges and miscellaneous election workers for 

the duration of election (ready by Thursday, February 12, 2015; ballot counting to begin on 

Tuesday, February 17, 2015 through Tuesday, March 3, 2015) 

 Request supplemental registered elector lists from Arapahoe, Jefferson and Douglas 

counties (on or before Wednesday, February 11, 2015) 

 Prepare notice of election for posting at City Center, 2255 West Berry Avenue, Littleton, 

Colorado (posted no later than Friday, February 20, 2015) 

 Prepare notice of election for publication in Littleton Independent (to run on Thursday, 

February 19, 2015) 

 Prepare all signage for City Center, i.e. “no electioneering”, etc… and for election room 

 

 

 

 

 

 

 



  
 

 

  

 


